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CITY OF WHEATLAND 
  

CITY COUNCIL MEETING 
STAFF REPORT 

 

March 28, 2023 
 
 
SUBJECT: Acceptance and Notice of Completion of Wheatland 

Advanced Metering Infrastructure (AMI) Water Meter 
Installation Project 

 
PREPARED BY:   Dane H. Schilling – City Engineer 
 
 

Recommendation 
 

Staff recommends that the City Council adopt Resolution No. 13-23 accepting the work performed 
by Keystone Exteriors, LLC of Luzerne, Pennsylvania (dba. Keystone Metering Systems, Inc.) 
and authorizing the City Clerk to file a Notice of Completion with the Yuba County Recorder (See 
Attachment 1). 
 
Background/Discussion 
 

With the support of the Yuba Water Agency (YWA), the City was awarded a combined $1.36 
million grant through the Integrated Regional Water Management (IRWM) grant program, which 
includes fifty percent (50%) matching funds by YWA, for a Comprehensive Drinking Water Project. 
The Comprehensive Project will improve water system reliability; increase community awareness 
of water consumption; encourage sustainable water practices; and modernize the City’s water 
supply system to accommodate growth. The grant encompasses several City projects including 
a new municipal accounting and billing software system, new communication infrastructure and 
new water meters. 
 
The Advanced Metering Infrastructure (AMI) Water Meter Installation Project (“Project”) involves 
installation of all new service meters capable of automation upgrades using advanced metering 
infrastructure to fully automate meter reading, enable timely leak detection, provide consumers 
with data for consumption management, increase operational efficiencies and improve the City’s 
billing capabilities.  
 
On March 23, 2023, the City Council adopted Resolution No. 13-21 authorizing the City Manager 
to award a construction contract to Keystone Exteriors, LLC of Luzerne, Pennsylvania (dba. 
Keystone Metering Systems, Inc.) (“Contractor”) for construction of the Project in the amount of 
$600,488.00 and authorizing the City Manager to execute contract change orders not to exceed 
$30,000.00 with total contract value not to exceed $630,488.00. 
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Installation was to begin in mid-2021 but global supply chain issues delayed the delivery of the 
meters by more than a year. Meters were delivered as they became available and the final 
installment of meters arrived in Wheatland in October 2022.  
 
A total of 1,265 meters were installed. Meters at the Settler’s Village commercial buildings were 
not installed and were removed from the Keystone contract due to a pending agreement with the 
property owner and the complexity of installing these meters. Also, the installation of three 6-inch 
meters was removed from this contract and will be installed with the Phase 2 project. 
 
Three contract change orders were issued by Staff totaling $12,433.00. The first two change 
orders involved clarification of the contract requirements and didn’t involve any costs. Change 
Order #3 involved a reconciliation of the actual quantities installed by the contractor. The total 
change order amount equates to 2.1% of the original contract amount and is well within the 10% 
contingency for this Project. That leaves 47,615.80 left in contingency which is more than enough 
for Public Works to finish the last 14 meters. 
 
By this action the water meter infrastructure improvements will be deemed complete, and a one-
year warranty period will begin. The Notice of Completion establishes a 30-day period in which 
liens, claims and stop notices may be filed against the project’s Labor and Materials Bond. 
 
Alternatives 

Alternatively, if it were determined that the work described above was not completed to the City’s 
satisfaction, the City Council may choose to postpone acceptance and the filling for the Notice of 
Completion until the City is satisfied with the work. 
 
Fiscal Impact 

The Project is funded entirely through external grant funds totaling $1.36-million. The expenditure 
of $630,488.00 for this contract is below the $769,245.00 line item identified in the grant. 
Therefore, the savings realized in this component of the Comprehensive Water Project can be 
applied to other items contained in the grant. 
 
Attachments 

 
Attachment 1: Resolution No. 13-23: Accepting AMI Meter Installation Project 
Attachment 2: Notice of Completion 



RESOLUTION NO. 13-23 

 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF WHEATLAND ACCEPTING THE 

WORK PERFORMED BY KEYSTONE EXTERIORS, LLC OF LUZERNE, PENNSYLVANIA 

(DBA. KEYSTONE METERING SYSTEMS, INC.) ON THE CITY OF WHEATLAND 

ADVANCED METERING INFRASTRUCTURE (AMI) WATER METER INSTALLATION 

PROJECT AS COMPLETE AND AUTHORIZING THE CITY CLERK TO FILE 

A NOTICE OF COMPLETION WITH THE YUBA COUNTY RECORDER. 

 

WHEREAS, on March 23, 2023, the City Council adopted Resolution No. 13-21 

authorizing the City Manager to award a construction contract to Keystone Exteriors, LLC of 

Luzerne, Pennsylvania (dba. Keystone Metering Systems, Inc.) (“Contractor”) for construction of 

the Wheatland Advanced Metering Infrastructure (AMI) Water Meter Installation Project 

(“Project”) in the amount of $600,488.00 and authorizing the City Manager to execute contract 

change orders not to exceed $30,000.00; and    

 

WHEREAS, three contract change orders totaling $12,433.00 were executed for the 

Project for a revised contract amount of $612,921.00; and 

 

WHEREAS, on December 19, 2022, the City conducted final inspections of the work 

performed by the Contractor and the work was found to be in conformance with the construction 

contract; and 

 

WHEREAS, at its March 28, 2023, City Council meeting the City Engineer 

recommended to the City Council that it accept the work performed by the Contactor and that a 

Notice of Completion be filed by the City for the Project. 

 

NOW, THEREFORE IT IS HEREBY RESOLVED, ORDERED AND FOUND by the City 

Council of City of Wheatland, State of California: 

 

1. The work performed by Keystone Exteriors, LLC of Luzerne, Pennsylvania (dba. 

Keystone Metering Systems, Inc.) for the Wheatland Advanced Metering 

Infrastructure (AMI) Water Meter Installation Project is hereby accepted as being 

complete in accordance with the requirements of the construction contract.   

 

2. The City Clerk is directed to execute, serve, and record the Notice of Completion on 

said Project on behalf of the City of Wheatland. 

 

PASSED AND ADOPTED by the City Council of City of Wheatland, State of California 

this 28th day of March 2023, by the following vote: 

 

AYES: 

NOES: 

ABSTAIN: 

schilling
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ABSENT: 

 

 

______________________________ 

Rick West, Mayor 

 

ATTEST: 

 

______________________________ 

Lisa Thomason, City Clerk 
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 ATTACHMENT 2 

RECORDING REQUESTED BY 

 

City of Wheatland-Engineering Dept. 

 

 

AND WHEN RECORDED MAIL TO 

 

Name:  City of Wheatland 

 

Address:  P.O. Box 395 

 

City & State: Wheatland, CA 95692 

 

 

G.C. 6103 

 

 

SPACE ABOVE FOR RECORDER’S USE 

 

Notice of Completion 
 

 

Notice is hereby given that: 

 

1. The name and address of the owner of the real property described herein is the City of 

Wheatland, 111 C Street, Wheatland, CA 95692. 

 

2. That the interest which the City of Wheatland owns the described real property is Fee 

Simple. 

 

3. The construction works hereinafter described was substantially completed on the 19th day 

of December 2022. 

 

4. The work completed, in general, consists of installing water meters and meter boxes. That 

the name of the surety on the contractor’s bond for payment on said contract is PLATTE 

RIVER INSURANCE COMPANY. 

 

5. Said work being commonly known as: City of Wheatland Advanced Metering 

Infrastructure (AMI) Water Meter Installation Project. 

  

The Contract Documents and Specifications for said work are on file at the City of 

Wheatland, 111 C Street, Wheatland, California 95692, Yuba County, California. 

 

The prime contractor for said work: Keystone Exteriors, LLC of Luzerne, Pennsylvania 

(dba. Keystone Metering Systems, Inc.).  

 

6. The location of said work is in various locations within the legal boundary of the City of 

Wheatland, Yuba County, California. 

 

 

 

 



 ATTACHMENT 2 

 

 

By:   _______________________________________ 

    Dane H. Schilling, City Engineer 

  

 

Verification 

I am Jim Goodwin, the authorized agent of the City of Wheatland, the owner of the property 

described in the foregoing notice. I have read the foregoing notice and know the contents 

thereof, and the same of my own knowledge. I declare under penalty of perjury of the laws of 

the State of California that the foregoing is true and correct. 

 

Dated: March ____, 2023, at Wheatland, California 

 

 

 

 

____________________________________________ 

Jim Goodwin, City Manager 
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